

Boat Harbour Remediation Project

Overview

The Boat Harbour Project is broken down into four streams of work. Three of the four streams are already underway, and the fourth stream will begin when the cleanup itself starts. The streams are scientific/technical studies (some studies completed; others underway), regulatory process, remediation, and socio-economic engagement and implementation. A snapshot of what each stream includes is provided below.

Remediation Planning is anticipated to be completed in 2019.

Scientific/Technical Planning Studies Underway		Regulatory Phase — Life of the Project Underway																							
<table border="1"> <thead> <tr> <th>Step</th> <th>Description</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Establish Project Team/ Consulting Services</td> </tr> <tr> <td>2</td> <td>Carry out Studies on identified gaps, including... <ul style="list-style-type: none"> Hydrology to better understand the contribution of water to Boat Harbour Hydrogeology Geotechnical Consolidation of data (~ 250 reports) Sediment analysis of previous studies in and around Boat Harbour Ecological survey Determining project boundaries (how big/how much) Document Management system in place Geographical information system Others as needed </td> </tr> <tr> <td>3</td> <td>Conduct studies to ensure that human health and the environment are protected</td> </tr> <tr> <td>4</td> <td>Develop remedial objectives, with the main objective being the return of Boat Harbour to tidal estuary</td> </tr> <tr> <td>5</td> <td>Commission development of remediation options, in order to understand the available methods for the cleanup</td> </tr> <tr> <td>6</td> <td>Develop final remediation action plan and the project description (cleanup plan)</td> </tr> </tbody> </table>	Step	Description	1	Establish Project Team/ Consulting Services	2	Carry out Studies on identified gaps, including... <ul style="list-style-type: none"> Hydrology to better understand the contribution of water to Boat Harbour Hydrogeology Geotechnical Consolidation of data (~ 250 reports) Sediment analysis of previous studies in and around Boat Harbour Ecological survey Determining project boundaries (how big/how much) Document Management system in place Geographical information system Others as needed 	3	Conduct studies to ensure that human health and the environment are protected	4	Develop remedial objectives, with the main objective being the return of Boat Harbour to tidal estuary	5	Commission development of remediation options, in order to understand the available methods for the cleanup	6	Develop final remediation action plan and the project description (cleanup plan)	<table border="1"> <thead> <tr> <th>Step</th> <th>Description</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Regulatory review/consultation</td> </tr> <tr> <td>2</td> <td>Conduct Environmental Assessment <ul style="list-style-type: none"> Federal and Provincial Regulations apply Ensure project description protects human health and the environment </td> </tr> <tr> <td>3</td> <td>Conduct Environmental Impact Assessment <ul style="list-style-type: none"> Prepare a detailed environmental impact assessment of the preferred remediation option for public review </td> </tr> <tr> <td>4</td> <td>Public Consultation Process <ul style="list-style-type: none"> Develop comprehensive communications plan Determine strategy and appoint panel members Incorporate Feedback, as appropriate, in cleanup plan </td> </tr> </tbody> </table>	Step	Description	1	Regulatory review/consultation	2	Conduct Environmental Assessment <ul style="list-style-type: none"> Federal and Provincial Regulations apply Ensure project description protects human health and the environment 	3	Conduct Environmental Impact Assessment <ul style="list-style-type: none"> Prepare a detailed environmental impact assessment of the preferred remediation option for public review 	4	Public Consultation Process <ul style="list-style-type: none"> Develop comprehensive communications plan Determine strategy and appoint panel members Incorporate Feedback, as appropriate, in cleanup plan
Step	Description																								
1	Establish Project Team/ Consulting Services																								
2	Carry out Studies on identified gaps, including... <ul style="list-style-type: none"> Hydrology to better understand the contribution of water to Boat Harbour Hydrogeology Geotechnical Consolidation of data (~ 250 reports) Sediment analysis of previous studies in and around Boat Harbour Ecological survey Determining project boundaries (how big/how much) Document Management system in place Geographical information system Others as needed 																								
3	Conduct studies to ensure that human health and the environment are protected																								
4	Develop remedial objectives, with the main objective being the return of Boat Harbour to tidal estuary																								
5	Commission development of remediation options, in order to understand the available methods for the cleanup																								
6	Develop final remediation action plan and the project description (cleanup plan)																								
Step	Description																								
1	Regulatory review/consultation																								
2	Conduct Environmental Assessment <ul style="list-style-type: none"> Federal and Provincial Regulations apply Ensure project description protects human health and the environment 																								
3	Conduct Environmental Impact Assessment <ul style="list-style-type: none"> Prepare a detailed environmental impact assessment of the preferred remediation option for public review 																								
4	Public Consultation Process <ul style="list-style-type: none"> Develop comprehensive communications plan Determine strategy and appoint panel members Incorporate Feedback, as appropriate, in cleanup plan 																								
<h3>Remediation Phase — 2020-2024 Cleanup Begins</h3> <table border="1"> <thead> <tr> <th>Step</th> <th>Description</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Tendering process</td> </tr> <tr> <td>2</td> <td>Contractor selection/construction</td> </tr> <tr> <td>3</td> <td>Project management and monitoring</td> </tr> <tr> <td>4</td> <td>Environmental management</td> </tr> </tbody> </table>	Step	Description	1	Tendering process	2	Contractor selection/construction	3	Project management and monitoring	4	Environmental management	<h3>Engagement Implementation Phase — Life of Project</h3> <table border="1"> <thead> <tr> <th>Step</th> <th>Description</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Regular outreach and sharing of information <ul style="list-style-type: none"> Interactive community participation Open Houses/Information Sessions Liaison Committee </td> </tr> <tr> <td>2</td> <td>Communications and implementation plan <ul style="list-style-type: none"> Continually engage with community on project progress, addressing community opportunities, issues, and concerns </td> </tr> </tbody> </table>	Step	Description	1	Regular outreach and sharing of information <ul style="list-style-type: none"> Interactive community participation Open Houses/Information Sessions Liaison Committee 	2	Communications and implementation plan <ul style="list-style-type: none"> Continually engage with community on project progress, addressing community opportunities, issues, and concerns 								
Step	Description																								
1	Tendering process																								
2	Contractor selection/construction																								
3	Project management and monitoring																								
4	Environmental management																								
Step	Description																								
1	Regular outreach and sharing of information <ul style="list-style-type: none"> Interactive community participation Open Houses/Information Sessions Liaison Committee 																								
2	Communications and implementation plan <ul style="list-style-type: none"> Continually engage with community on project progress, addressing community opportunities, issues, and concerns 																								