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Introduction 
In response to Recommendation 7 of the Office of the Information and Privacy 
Commissioner (OIPC) for Nova Scotia Investigation Report concerning the MOVEit system 
privacy breach, this report includes an overview of and status report on the Government of 
Nova Scotia’s post incident response plan concerning this event. Per the OIPC report, this 
response plan has re-framed all recommendations as mandatory requirements and further 
addresses the concerns raised by the OIPC.  

Report Scope 
As required by the Nova Scotia Privacy Breach Protocol, the Government of Nova Scotia 
prepared an internal privacy breach report which included a series of recommendations 
specific to the MOVEit breach. They were formulated through the investigative process of 
the Privacy Breach Protocol and through consultation with staff members actively engaged 
in identifying and responding to the breach. A public version of the report can be found on 
the MOVEit breach website. 

 

This publication makes these recommendations public and provides a status update on 
each item. The recommendations are organized into the following three areas:  

• MOVEit Secure File Transfer Service: recommendations to enhance the security of 
the MOVEit system and the supporting business processes.  

• Breach Protocol and Incident Response: recommendations to increase the 
resiliency and response to large-scale breaches. 

• Data Governance: recommendations to enhance data governance practices. 

 

Interdepartmental teams have been collaborating across departments, public bodies and 
with other partners such as NSH and IWK to implement these recommendations.

https://beta.novascotia.ca/sites/default/files/documents/1-1132/managing-privacy-breach-protocol-and-forms-en.pdf
https://novascotia.ca/privacy-breach/docs/cyber-security-attack-moveit-public-report.pdf
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Status of OIPC MOVEit Investigation Recommendations Implementation 

# Recommendation 
Accept 
(Y/N) 

Completion Timeline Status 
Target Date for 
Completion 

Accountable 
Department 

1 Complete PIA of MOVEit file transfer system.  Y Within 60 days  Complete 7 March, 2025 
Cyber Security and 
Digital Solutions (CSDS) 

2 

 
Make appropriate sections of PIA publicly available on 
website. 
  

Y Within 60 days  Complete 23 April, 2025 CSDS 

3 
Create clear retention and disposition schedules for all 
users of MOVEit that specifies maximum amount of time 
files can remain in repository of MOVEit. 

Y Within 60 days  Complete 4 March, 2025 CSDS 

4 

 
Commit to ensuring retention and disposition schedules 
are adhered to by monitoring system on annual basis, if 
not more frequently. 
  

Y N/A Complete 4 March, 2025 CSDS 

5 
Confirm commitment to consult with OIPC in advance of 
notification letters for future major privacy breaches. 

Y Within 60 days  Complete 8 April, 2025 
Service Nova Scotia 
(SNS) 

6 
Make every reasonable effort to ensure government has 
up-to-date contact information for all citizens that it holds 
personal information about. 

Y N/A Ongoing Ongoing effort 
Government of Nova 
Scotia 

7 

Complete and post on website a comprehensive post-
incident response plan:  

• Makes all recommendations of government’s 
internal report mandatory. 

Y Within 90 days  Complete 16 May, 2025 CSDS 
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# Recommendation 
Accept 
(Y/N) 

Completion Timeline Status 
Target Date for 
Completion 

Accountable 
Department 

• Sets timelines and deadlines for all activities 
related to the same recommendations. 

• Sets accountability at Ministerial level for 
implementation of the tasks/activities. 

• Addresses concerns raised and 
recommendations of OIPC investigation. 
 

8 
Complete tasks/activities of the post-incident response 
plan and post results to website within 1 year.  

Y Within 1 year  In progress 19 February, 2026 CSDS 
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Status of Post Incident Response Plan Implementation 
Internal Report 
Requirement 
Category 

Internal Report Requirements Accountable 
Department 

Status Target Date for 
Completion 

OIPC Report Recommendation 
Alignment 

MOVEit Secure 
File Transfer 
Service  

Apply data access control for users. 
  

CSDS In progress 19 February, 
2026 

Recommendations 3, 4 

Develop processes or guidelines for appropriate data 
use. 
 
  

CSDS Complete 4 March, 2025 Recommendations 3, 4, 5 

Implement additional safeguards for MOVEit and 
services that use the application.  
  

CSDS Complete 
  

4 March, 2025 Recommendations 3, 4, 5, 6 

Improve user awareness of the application. 
  

CSDS Complete 4 March, 2025 Recommendations 3, 4 

Breach Protocol 
and Incident 
Response 

Review and adapt the existing privacy breach protocol for 
a large-scale breach or extensive compromise of security 
that results in unauthorized access to a substantial 
amount of sensitive or confidential information. 

SNS Complete 
  

4 March, 2025 Recommendations 3, 4, 5, 6 

Review and enhance the existing cyber security incident 
response process.  
  

CSDS Complete 4 March, 2025 Recommendations 3, 4, 5, 6 

Data Governance  Communicate the applicability of existing formalized 
data classification framework(s) to accurately categorize 
data based on sensitivity.  

CSDS Complete 3 April, 2024 Recommendations 3, 4, 5, 6 

Establish a data retention policy for the government that 
outlines requirements for data management and 
disposition throughout the data lifecycle. 

CSDS Complete 4 March, 2025 Recommendation 3, 4 

 


