

**PROPOSED DEVELOPMENT PHASING**

**PHASE ONE (FALL 2009 - MARCH 2010)**

**Scope of Work:**

Develop Peninsula Camping Loop, Freshwater Fen Tenting Loop and Open Field Camping Loop; New Washroom Facility for Brickyard Point Loop; Relocate and Develop Park Administration Building and Roads; Maintenance Yard Development; Park Road System

**PHASE TWO (APRIL 2010 - MARCH 2011)**

**Scope of Work:**


Develop Brickyard Point Camping Loop; Group Use Area Development; Program Area (TBA); Park Trail System; Development; Day Use Area and Park Entry Development

*Proposed "Friends Of Mira Park" projects for consideration include:*

- Cooking Shelters for Peninsula Loop
- Brickyard Point Interpretive Signage and Kiosk (Prepare interpretive material for review and approval by Parks and NS Museum; fund signage)
- Dishwashing Station (funding for) pending Engineering Evaluation of Septic System
- Restoration / Reforestation and Landscape Planting Stock Projects
- Trail Head Kiosks with Interpretive / Information Signage

- Trails
- Roads
- Mira Park Boundary
- Cemetery

**PARK CONCEPT MAP**  
**Mira River Provincial Park**  
**Cape Breton County**



Project Location:  
 O:\GIS\PROJECTS\MIRA\MIRA2008\MIRACONCEPT.MXD  
 JULY 16, 2009